
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:04 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 652 Date: 04-Oct-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 122

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Email review
•0800 hrs Safety Meeting
•Review submittal 2039R02 Hinge A Assembly Erection Plan and generated response . I am waiting for
an email from Bob Brignano before submitting it into PMIV.
•Met with Barbra MacDowell regarding concrete cylinder tags and TL -502’s.
•Reviewed Submittal 2751 – Jacking Frame Grouting Plan.
•Generate response to RFI 3046 – E2 Bearing and Shear Key Clarifications.
•Diary work

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 7.00 0.00 0.00 7.00

JNM Pat FinleyCarpenter 7.00 0.00 0.00 7.00

Diary: Dispute

General Comments

Observed two workers grinding and patching the interface between YBITS and the Hinge KW closure pour.

001 0-HKC-000.208

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 652 Date: 04-Oct-2012 Thursday

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

APP Ricky VeraCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

APP Jorge GomezCarpenter 0.00 0.00 0.00 0.00

APP Ricky ValenzuelaCarpenter 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

APP Jason SilvaCarpenter 0.00 0.00 0.00 0.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000047

0.00

No

0.00 0.00

VEHICLE

0.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

0.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GEORGE HERNANDEZIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM Joseph ByrnesIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP Ken WoonSurveyor 0.00 0.00 0.00 0.00

APP MICHAEL BONNICISurveyor 0.00 0.00 0.00 0.00

OTH DAVID ADAMSSurveyor 0.00 0.00 0.00 0.00

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

CONCO PUMPING
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